Schedule TETRA TECH July Sep March April July Aug Oct Nov Dec Jan Feb May Aug June Plan Development Project Kickoff Meeting Stakeholder Identification Rollout of Storymap website Mitigation Forum Meetings Drafting Hazard Analysis and Risk Assessment Drafting Capability Assessment Drafting Goals and Mitigation Strategy Initial Draft Plan Final Draft Plan **Review and Adoption** Review by HI-EMA Review by Mitigation Forum • Stakeholder review of draft plan Public meetings for review and input • Plan submittal and FEMA review Governor Approval FEMA Approval